GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – SPSR Nellore District – CPWS Scheme to Jaladanki and 30 other habitations estimate cost Rs.1000.00 Lakhs under NABARD - RIDIF-XXII Grant – Extension of Agreement Time up to 30-3-2020 for a period of (365 days) with Liquidated Damages of Rs.12,66,886/- – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 373 Dated: 06-07-2020.

Read the following:

1) G.O.Rt.No.883 PR &RD (RWS-II) Dept., Dt:25-10-2016
2) From Engineer in Chief, RWS&S Dept., Lr.No.AEE3/DEE/ NABARD/Jaladanki/Nellore/2019, Dated:12.02.2020.

<o>

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 30-03-2020 for a period of (365) days with Liquidated Damages of Rs.12,66,886/-, as the delay was attributable to the contractor in respect of the work "CPWS Scheme to Jaladanki and 30 other habitations in SPSR Nellore District.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, SPSR Nellore District.

Copy to:
OSD to Minister (PR&RD, Mines and Geology)
PS to Prl. Secretary to Government (PR&RD).
Sf/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER.